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Timeline of Remedial Design for Lower 8.3 Miles of lower Passaic River (part of Diamond Alkali Superfund Site) 

This timeline was developed by EPA at the request of the Passaic River Community Advisory Group (CAG). This is a summary of the 
dates and documents associated with the design. For official dates and full descriptions of the design requirements, please see the 
Administrative Settlement Agreement and Order on Consent for Remedial Design, CEU.A Docket No. 02-2016-2021. After EPA 
comments are incorporated into or after EPA approves these documents, they will be made publicly available and EPA will brief the 
CAG about them. 

Document Date Document is Due to EPA Description (Summary) 

Project Management 1/17/17 Strategy to complete the Remedial Design and Remedial 
Plan Action successfully, including, but not limited to: 

• Overall management strategy for performing design 

• Proposed approach to contracting and general 
approach to Remedial Action 

• Communication strategy during design 

• Schedule 

Remedial Design Work 1/17/17 Plans and technical approaches to performing design 
Plan • Description of data gaps/anticipated problems 

• Descriptions of how each major component in design 
will be approached and implemented 

• Emergency Response Plan 

Pre-Design Investigation 60 days after EPA's approval of the Sampling plan to gather information needed for the design, 
(PDI) Work Plan Remedial Design Work Plan including Health and Safety Plan, and Quality Assurance 

Project Plan. 

Pre-Design Investigation 1 year and 180 days after EPA approval Sampling scheduled for at least one year. This is the report on 
Evaluation Report of the PDI Work Plan the results of the sampling. 

Site Wide Monitoring 60 days after EPA's approval of the Sampling plan to gather information on the extent of 
Plan Remedial Design Work Plan contamination 1) now, as a baseline; 2) during construction; 3) 

for the long-term after construction. 
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Document Date Document is Due to EPA Description (Summary) 

Site Selection and 90 days after EPA's approval of the Plan to identify and select a site or sites for the sediment 
Evaluation Work Plan Remedial Design Work Plan handling station(s) and processing facility. 

Site Selection and 180 days after EPA's approval of Site Report on the results of the work done to select a site or sites 
Evaluation Report Selection and Evaluation Work Plan for the sediment processing facility. 

Treatability Study Work 90 days after EPA's approval of the Pre- Plan to evaluate capping technologies, sediment processing 
Plan Design Investigation Work Plan technologies and habitat reconstruction techniques 

Treatability Study 180 days after EPA's approval of the Report on the results of the treatability studies 
Evaluation Report Treatability Study Work Plan 

Preliminary (30%) 90 days after submittal of the Pre- Preliminary draft of the design, including but not limited to: 
Remedial Design Design Investigation Evaluation Report • Outline of specifications 

• Lists of drawings and schematics 

• Draft schedule for construction 

• Transportation and Off-Site Disposal Plan 

Intermediate (60%) 120 days after EPA's comments on the Second draft of the design, including but not limited to: 
Remedial Design Preliminary (30%) Remedial Design • Draft specifications 

• Drawings and schematics 

• Unit price lists 

• Updated draft schedule for construction 

Value Engineering Study 90 days after submittal of the Results of systematic study to identify and reduce unjustifiably 
Results Intermediate (60%) Remedial Design high project costs without sacrificing reliability or efficiency 

Pre-final (95%) Remedial 90 days after EPA's comments on the Third draft of the design, including but not limited to: 
Design Intermediate (60%) Remedial Design • Complete set of construction drawings/specifications 

and Value Engineering Study • Construction Quality Assurance/Quality Control Plan 

• Operations and Maintenance Plan 

• Institutional Controls Implementation Plan 

Final (100%) Remedial 60 days after EPA's comments on the Final design 
Design Pre-final (95%) Remedial Design 
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